
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/17/2013

ESTIMATE SUMMARY 12:21:27

CONTID: C18737         ESTIMATE NO: 0001 PROG 2005

PCN: 18737-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLORADO BLVD/HAMPDEN RECON PERCENT TIME:

PROJECT NO: STU2854-127                   

COLORADO BLVD/HAMPDEN AVE RECON

NAME OF ROAD: US285 & SH2

PROJECT COUNTIES: DENVER

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING 06/17/2013 DATE TIME STARTED 04/15/2013

P.O. BOX 21008 DATE LET 03/07/2013 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 03/14/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/12/2013 DATE ACCEPTED

DENVER CO 80221     720-252-7959 DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,674,860.80 PARTICIPATING $ $ 140,270.40

AWARD PROJECT AMT: 1,347,900.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,833.11

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.61

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.38%

1,534,590.40

140,270.40

140,270.40

136,437.29

$

$

$

$

140,270.40

0.00

140,270.40

0.00

140,270.40

-3,833.11

0.00

136,437.29

0.00

AMOUNT DUE 136,437.29 136,437.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,437.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

64.0 TIME ALLOW: 8/16/2013 ??:??:??

ORIG TIME ALLOW: 8/16/2013 ??:??:??
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

2.000

EACH

400.00000 0.000.000

0.00

0010 Removal of Pipe 0.000

42.000

202-00035  
 

336.000

LF  

16.00000 672.0042.000

672.00

0015 Removal of Delineator 0.000

3.000

202-00090  
 

8.000

EACH

5.00000 15.003.000

15.00

0020 Removal of Wall 0.000

0.000

202-00165  
 

1.000

L S 

500.00000 0.000.000

0.00

0025 Removal of Median Cover 0.000

291.000

202-00195  
 

384.000

SY  

7.00000 2,037.00291.000

2,037.00

0030 Removal of Sidewalk 0.000

0.000

202-00200  
 

253.000

SY  

9.00000 0.000.000

0.00

0035 Removal of Curb and Gutter 0.000

1,212.000

202-00203  
 

2,662.000

LF  

3.75000 4,545.001,212.000

4,545.00

0040 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

84.000

SY  

10.00000 0.000.000

0.00

0045 Removal of Asphalt Mat 0.000

188.000

202-00220  
 

6,021.000

SY  

8.00000 1,504.00188.000

1,504.00

0050 Removal of Asphalt Mat (Special) 0.000

0.000

202-00226  
 

1,778.000

SY  

9.00000 0.000.000

0.00

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,628.000

SY  

5.50000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

319.000

202-00250  
 

4,750.000

SF  

3.25000 1,036.75319.000

1,036.75

0065 Removal of Ground Sign 0.000

3.000

202-00810  
 

6.000

EACH

50.00000 150.003.000

150.00

0070 Removal of Sign Panel 0.000

0.000

202-00821  
 

8.000

EACH

50.00000 0.000.000

0.00

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0080 Clean Valve Box 0.000

0.000

202-04005  
 

6.000

EACH

200.00000 0.000.000

0.00

0085 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

1,612.000

CY  

7.45000 0.000.000

0.00

0090 Proof Rolling 0.000

0.000

203-01100  
 

10.000

HOUR

85.00000 0.000.000

0.00

0095 *Potholing 0.000

40.000

203-01597  
 

40.000

HOUR

135.00000 5,400.0040.000

5,400.00

0100 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

20.000

CY  

85.00000 0.000.000

0.00

0105 Topsoil 0.000

0.000

207-00205  
 

26.000

CY  

30.00000 0.000.000

0.00

0110 Erosion Log (12 Inch) 0.000

213.000

208-00002  
 

1,545.000

LF  

5.00000 1,065.00213.000

1,065.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Gravel Bag 0.000

105.000

208-00034  
 

975.000

LF  

5.00000 525.00105.000

525.00

0120 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0125 Storm Drain Inlet Protection (Type 1) 0.000

35.000

208-00051  
 

50.000

LF  

10.00000 350.0035.000

350.00

0130 Removal and Disposal of Sediment (Labor) 0.000

2.000

208-00103  
 

20.000

HOUR

31.00000 62.002.000

62.00

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

20.000

HOUR

60.00000 0.000.000

0.00

0140 Erosion Control Supervisor 0.000

15.000

208-00206  
 

80.000

DAY 

85.00000 1,275.0015.000

1,275.00

0145 Relay Sprinkler System 0.000

0.000

210-02510  
 

1.000

L S 

4,500.00000 0.000.000

0.00

0150 Adjust Manhole 0.000

0.000

210-04010  
 

2.000

EACH

461.00000 0.000.000

0.00

0155 Adjust Valve Box 0.000

0.000

210-04050  
 

6.000

EACH

300.00000 0.000.000

0.00

0160 Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

2,600.00000 0.000.000

0.00

0165 Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

4,300.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sod 0.000

0.000

212-00050  
 

2,115.000

SF  

0.70000 0.000.000

0.00

0175 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.100

ACRE

3,100.00000 0.000.000

0.00

0180 Mulch Tackifier 0.000

0.000

213-00061  
 

15.000

LB  

5.00000 0.000.000

0.00

0185 *Environmental Health and Safety Management 0.000

0.000

250-00010  
 

1.000

L S 

1,030.00000 0.000.000

0.00

0190 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

2,268.000

TON 

14.00000 0.000.000

0.00

0195 Reconditioning 0.000

0.000

306-01000  
 

6,627.000

SY  

2.95000 0.000.000

0.00

0200 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

335.000

TON 

105.00000 0.000.000

0.00

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

200.000

TON 

110.00000 0.000.000

0.00

0210 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

100.000

GAL 

2.50000 0.000.000

0.00

0215 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

5,963.000

SY  

75.00000 0.000.000

0.00

0220 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

6,415.000

SY  

1.35000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 24 Inch Reinforced Concrete Pipe (Complete In P lace) 0.000

0.000

603-01245  
 

335.000

LF  

53.00000 0.000.000

0.00

0230 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

10.000

LF  

140.00000 0.000.000

0.00

0235 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

1.000

EACH

3,500.00000 0.000.000

0.00

0240 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

2.000

EACH

5,000.00000 0.000.000

0.00

0245 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

1.000

EACH

6,900.00000 0.000.000

0.00

0250 Fence (Plastic) 0.000

219.000

607-11525  
 

1,000.000

LF  

2.30000 503.70219.000

503.70

0255 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

171.000

SY  

33.00000 0.000.000

0.00

0260 Concrete Curb Ramp 0.000

0.000

608-00010  
 

105.000

SY  

79.00000 0.000.000

0.00

0265 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

1,434.000

LF  

12.00000 0.000.000

0.00

0270 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,195.000

LF  

13.00000 0.000.000

0.00

0275 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,472.000

SF  

7.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

24.00000 0.000.000

0.00

0285 *2 Inch Electrical Conduit (Bored) 0.000

338.000

613-00206  
 

620.000

LF  

11.00000 3,718.00338.000

3,718.00

0290 *3 Inch Electrical Conduit (Bored) 0.000

676.000

613-00306  
 

1,480.000

LF  

12.00000 8,112.00676.000

8,112.00

0295 *2 Inch Electrical Conduit (Plastic) 0.000

4.000

613-01200  
 

60.000

LF  

9.00000 36.004.000

36.00

0300 *3 Inch Electrical Conduit (Plastic) 0.000

8.000

613-01300  
 

120.000

LF  

9.50000 76.008.000

76.00

0305 *Pull Box (Special) 0.000

0.000

613-07000  
 

9.000

EACH

580.00000 0.000.000

0.00

0310 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

3,840.00000 0.000.000

0.00

0315 Sign Panel (Class I) 0.000

0.000

614-00011  
 

13.000

SF  

15.50000 0.000.000

0.00

0320 Sign Panel (Class II) 0.000

0.000

614-00012  
 

194.000

SF  

22.00000 0.000.000

0.00

0325 Sign Panel (Class III) 0.000

0.000

614-00013  
 

41.000

SF  

22.50000 0.000.000

0.00

0330 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t & 
Slipbase) 

0.000

0.000

614-01583  
 

9.000

EACH

350.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

550.00000 0.000.000

0.00

0340 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

5.000

EACH

505.00000 0.000.000

0.00

0345 Detour Pavement 0.000

672.000

621-00450  
 

1,200.000

SY  

40.00000 26,880.00672.000

26,880.00

0350 Bollard 0.000

0.000

622-00270  
 

1.000

EACH

600.00000 0.000.000

0.00

0355 *Construction Surveying 0.000

0.400

625-00000  
 

1.000

L S 

8,875.00000 3,550.000.400

3,550.00

0360 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

50,000.00000 12,500.000.250

12,500.00

0365 *Public Information Services 0.000

0.100

626-01000  
 

1.000

L S 

15,600.00000 1,560.000.100

1,560.00

0370 *Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

18.000

GAL 

320.00000 0.000.000

0.00

0375 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

9.000

627-00012  
 

271.000

GAL 

34.00000 306.009.000

306.00

0380 *8 In Pavement Marking Tape (Removable) 0.000

0.000

627-00026  
 

1,900.000

LF  

3.33000 0.000.000

0.00

0385 *24 Inch Pavement Marking Tape (Removable) 0.000

0.000

627-00029  
 

270.000

LF  

10.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pavement Marking (Special) 0.000

0.000

627-00090  
 

216.000

SF  

22.00000 0.000.000

0.00

0395 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

2,600.000

SF  

11.00000 0.000.000

0.00

0400 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

0.000

0.000

627-30324  
 

351.000

SF  

16.00000 0.000.000

0.00

0405 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 0.000

0.000

627-30329  
 

1,180.000

SF  

11.50000 0.000.000

0.00

0410 Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

1.000

EACH

500.00000 0.000.000

0.00

0415 *Flagging 0.000

125.500

630-00000  
 

1,600.000

HOUR

24.90000 3,124.95125.500

3,124.95

0420 *Uniformed Traffic Control 0.000

10.000

630-00003  
 

600.000

HOUR

67.00000 670.0010.000

670.00

0425 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

2.000

EACH

250.00000 0.000.000

0.00

0430 *Traffic Control Inspection 0.000

14.000

630-00007  
 

30.000

DAY 

315.00000 4,410.0014.000

4,410.00

0435 *Traffic Control Management 0.000

13.000

630-00012  
 

80.000

DAY 

650.00000 8,450.0013.000

8,450.00

0440 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

10.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 0.000

5.000

630-80341  
 

60.000

EACH

10.00000 50.005.000

50.00

0450 *Construction Traffic Sign (Panel Size B) 0.000

8.000

630-80342  
 

35.000

EACH

10.00000 80.008.000

80.00

0455 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

8.000

EACH

10.00000 40.004.000

40.00

0460 *Construction Traffic Sign (Special) 0.000

73.000

630-80344  
 

262.000

SF  

14.00000 1,022.0073.000

1,022.00

0465 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

1,500.00000 1,500.001.000

1,500.00

0470 *Portable Message Sign Panel 0.000

129.000

630-80359  
 

600.000

DAY 

15.00000 1,935.00129.000

1,935.00

0475 *Drum Channelizing Device 0.000

15.000

630-80360  
 

300.000

EACH

10.00000 150.0015.000

150.00

0480 Concrete Barrier (Temporary) 0.000

55.000

630-80370  
 

200.000

LF  

32.00000 1,760.0055.000

1,760.00

0485 *Traffic Cone 0.000

41.000

630-80380  
 

82.000

EACH

10.00000 410.0041.000

410.00

0490 *Tubular Marker 0.000

4.000

630-80384  
 

100.000

EACH

10.00000 40.004.000

40.00

0495 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

30.000

DAY 

50.00000 0.000.000

0.00
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PCN: 18737-BID    ESTIMATE RUN 06/17/2013

PROJECT: STU2854-127                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Mobile Attenuator 0.000

0.000

630-85041  
 

100.000

DAY 

200.00000 0.000.000

0.00

0505 *Traffic Signal (Temporary) 0.000

0.500

630-86800  
 

1.000

L S 

33,500.00000 16,750.000.500

16,750.00

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

85,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A Incentive 0.000

0.000

700-70014  
 

120,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

640.000

HOUR

1.00000 0.000.000

0.00

0545 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A Adjust Utilities 0.000

0.000

700-70034  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:21:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Provide Pedestrian Shuttle Service 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A Landscaping 0.000

0.000

700-70310  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0585 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

20,000.000

F A 

1.00000 0.000.000

0.00

CAT 116,270.40116,270.401,650,860.80CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0590 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

13,000.00000 13,000.001.000

13,000.00

0595 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0600 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

CAT 24,000.0024,000.0024,000.00CURRENT AMT0400 $ $ $

$ 140,270.40140,270.40$1,674,860.80$CURRENT AMTPROJECT TOTAL


